
Timeframe  Addressing Distressed Properties in the City of Newburgh 
November 2010  City Council Implementation Plan Work Session – 11/4 
December 2010  •  Develop Policy Document for Adoption by the Council 

Select target area 
•  Develop Distressed Properties Team 
•  Begin Formation of Land Bank 

Develop partnership with anchor institutions and community organizations 

Property Codes and 
Enforcement 

Land Banking  Land Use and Development 

January 2011  Identify needed legal reforms in 
public nuisance abatement, 
property maintenance codes, 
and other local laws. 

Formalize organization of the 
Land Bank 
Prepare plan for securing 
funding for development of 
Land Bank 

Start Redevelopment Readiness 
Standards 

Develop new procedures and 
software systems for code 
enforcement 

Develop Acquisition, 
Management, and Disposition 
Plan for Pilot Area and Secure 
Initial Funding 

Streamlining the Development 
Approval Process 

•  Meeting with LU boards 
to streamline 
development process 
and getting approvals 
for renovating LB owned 
parcels 

Plan for and test targeted 
enforcement in pilot area 

Identify and evaluate city‐ 
owned residential buildings in 
target area 

Develop Financial Incentives to 
Encourage Key Parcel 
Development 

Select properties for acquisition 
by Land Bank 

Secure funding for zoning 
update 

Engage in process to analyze and incorporate where appropriate local workforce preference initiatives 
February 2011  Enforce rental property and 

agent registration and 
reestablish annual rental 
inspection with fee



March 2011  Review code enforcement and 
remediation laws and 
strengthen 

SPRING AUCTION – Acquire title 
from City to selected properties. 

April 2011 
May 2011  Meetings with city court judges 

on enforcement effort 
June 2011  Develop program for 

remediation or demolition of 
unsafe buildings 

Identify additional properties 
that can be secured through 
foreclosure for taxes 

Training for LU Board Members 

July 2011  Start targeted enforcement 
effort in pilot area 

Start Update of Existing Zoning 
Legislation 

August 2011 
September 2011 
October 2011 
November 2011 
December 2011 
January 2012 
February 2012 
March 2012 
April 2012 
May 2012 
June 2012 
July 2012 
August 2012 
September 2012 
October 2012 
November 2012 
December 2012 
2013  Phase II: 

Consider taking title to additional key properties 
Key Parcel Redevelopment 
Start media campaign


